



Moulton Kitchens Northampton

57 St. Giles Street
Northampton
NN1 1JF

Email: sales@moultonkitchens.co.uk
Telephone: (+44) 01604 38 50 50
Mobile: (+44) 07487 68 77 87

Draft Schedule v2.0 - 11.11.2020
Mr and Mrs Kitchen Northamptonshire

Disposal of Waste
Use skip on site (Moulton Kitchens).
All Trades - Portaloo Only - Don't use customer WC

ALL mixing, cutting, sanding etc. to be done in agreed areas only (if in doubt - check with the homeowner)
Overshoes MUST be worn in the event that you need to access areas without floor protection.

Day	Date	Activity
Monday	11/01/2021	Skip boards to site
Tuesday	12/01/2021	Delivery of skip and Portaloo
Wednesday	13/01/2021	08:00-09:00 - Tom, David & Benji Removal of kitchen, floor & ceilings.
Thursday	14/01/2021	08:00-09:00 - Tom, David & Benji Removal of kitchen, floor & ceilings.
Friday	15/01/2021	08:00-09:00 - Tom, David & Benji Removal of kitchen, floor & ceilings.
Saturday	16/01/2021	
Sunday	17/01/2021	
Monday	18/01/2021	08:00 - 09:00 Chris (Plumber) / Lance (Electrician) First Fix / Wall Prep
Tuesday	19/01/2021	08:00 - 09:00 Chris (Plumber) / Lance (Electrician) First Fix / Wall Prep
Wednesday	20/01/2021	07:00 - Andy (Builder) Removal of Wall & Door Aperture
Thursday	21/01/2021	07:00 - Andy (Builder) Removal of Wall & Door Aperture



Moulton Kitchens Northampton

57 St. Giles Street
Northampton
NN1 1JF

Email: sales@moultonkitchens.co.uk

Telephone: (+44) 01604 38 50 50

Mobile: (+44) 07487 68 77 87

Draft Schedule v2.0 - 11.11.2020

Mr and Mrs Kitchen
Northamptonshire

Friday	22/01/2021	08:00-09:00 - Lance (Electrician) / Chris (Plumber) Electrical First Fix 2 (if required) Building Control TBC Door Measurements TBC
Saturday	23/01/2021	
Sunday	24/01/2021	
Monday	25/01/2021	08:00 - 09:00 - Glenn (Plasterer) Plastering
Tuesday	26/01/2021	08:00 - 09:00 - Glenn (Plasterer) Plastering
Wednesday	27/01/2021	08:00 - 09:00 - Glenn (Plasterer) Plastering
Thursday	28/01/2021	08:00 - 09:00 - Glenn (Plasterer) Plastering
Friday	29/01/2021	08:00 - 09:00 - Glenn (Plasterer) Plastering
Saturday	30/01/2021	
Sunday	31/01/2021	
Monday	01/02/2021	08:00 - 09:00 - Glenn (Plasterer) Plastering
Tuesday	02/02/2021	08:00 - 09:00 - Glenn (Plasterer) Plastering
Wednesday	03/02/2021	Time TBC - Jo (Cleaner) - Interim Clean
Thursday	04/02/2021	08:00 - 09:00 - Flooring Installation TBC - Pending flooring material / contractor
Friday	05/02/2021	08:00 - 09:00 - Flooring Installation TBC - Pending flooring material / contractor
Saturday	06/02/2021	
Sunday	07/02/2021	<i>Door Installs and Plastering Reveals - TBC W/C 8/02</i>
Monday	08/02/2021	08:00 - 09:00 - Flooring Installation TBC - Pending flooring material / contractor



Moulton Kitchens Northampton

57 St. Giles Street
Northampton
NN1 1JF

Email: sales@moultonkitchens.co.uk

Telephone: (+44) 01604 38 50 50

Mobile: (+44) 07487 68 77 87

Draft Schedule v2.0 - 11.11.2020

Mr and Mrs Kitchen
Northamptonshire

Tuesday	09/02/2021	08:00 - 09:00 - Flooring Installation TBC - Pending flooring material / contractor
Wednesday	10/02/2021	08:00 - 09:00 - Benji - Skirting / Joinery
Thursday	11/02/2021	08:00 - 09:00 - Benji - Skirting / Joinery
Friday	12/02/2021	Customer Decoration TBC
Saturday	13/02/2021	
Sunday	14/02/2021	
Monday	15/02/2021	Customer Decoration TBC
Tuesday	16/02/2021	Customer Decoration TBC
Wednesday	17/02/2021	Customer Decoration TBC
Thursday	18/02/2021	08:00 - 09:00 - Lance - Electrician Part 2nd Fix Time TBC - Masterclass Kitchens Kitchen Delivery
Friday	19/02/2021	08:00 - 09:00 - Tom & David Kitchen Installation (Leg Up / Set Out)
Saturday	20/02/2021	
Sunday	21/02/2021	
Monday	22/02/2021	08:00 - 09:00 - Tom & David Kitchen Installation
Tuesday	23/02/2021	08:00 - 09:00 - Tom & David Kitchen Installation
Wednesday	24/02/2021	08:00 - 09:00 - Tom & David Kitchen Installation
Thursday	25/02/2021	08:00 - 09:00 - Tom & David Kitchen Installation
Friday	26/02/2021	08:00 - 09:00 - Tom & David Kitchen Installation



Moulton Kitchens Northampton

57 St. Giles Street
Northampton
NN1 1JF

Email: sales@moultonkitchens.co.uk

Telephone: (+44) 01604 38 50 50

Mobile: (+44) 07487 68 77 87

Draft Schedule v2.0 - 11.11.2020

Mr and Mrs Kitchen
Northamptonshire

Saturday	27/02/2021	
Sunday	28/02/2021	
Monday	01/03/2021	08:00 - 09:00 - Tom & David Kitchen Installation
Tuesday	02/03/2021	Time TBC - Quartz Worktop Templating
Wednesday	03/03/2021	08:00 - 09:00 - Tom & David Kitchen Installation - If Required
Thursday	04/03/2021	08:00 - 09:00 - Tom & David Kitchen Installation - If Required
Friday	05/03/2021	08:00 - 09:00 - Tom & David Kitchen Installation - If Required
Saturday	06/03/2021	
Sunday	07/03/2021	
Monday	08/03/2021	08:00 - 09:00 - Tom & David Kitchen Installation - If Required
Tuesday	09/03/2021	Time TBC - Quartz Worktop Installation
Wednesday	10/03/2021	08:00 - 09:00 - Chris (Plumber) Second Fix
Thursday	11/03/2021	08:00 - 09:00 - Lance (Electrician) Second Fix
Friday	12/03/2021	Arrival TBC - Jo (Cleaner) Final Clean
Saturday	13/03/2021	
Sunday	14/03/2021	